

## Weekly Report 07

### I-CEE (Group 8)



*İlker Danyal Kanatlı* (EE / 20300513 / [ikanatli@ug](mailto:ikanatli@ug))  
*Oğuzhan Aras Bulut* (IE / 20302558 / [obulut@ug](mailto:obulut@ug))  
*Esra Dokuzoğlu* (CS / 20302488 / [edokuz@ug](mailto:edokuz@ug))  
*Berk Korkut* (EE / 20402864 / [korkutb@ug](mailto:korkutb@ug))  
*Ekin Kartal* (IE / 20401946 / [kartal@ug](mailto:kartal@ug))  
*Ceren Hasançebi* (CS / 20400322 / [ceren@ug](mailto:ceren@ug))

### VIBRO-I

**Due Date:**

**27.11.2007**

**Past Week's Accomplishments:**

- Market survey was continued.
- Materials that are cheap and qualified enough were determined. The materials that have the least cost and that are most qualified were purchased. The congeniality and harmony of the materials were tested by the quality control department. The errors that have occurred on the materials were corrected according to the modifications to be applied. The possible costs due to these modifications were determined and analysed.
- This week was almost full with the market survey, which is probably one of the most important issues of the design. However, the team members have done their best to finish the whole market survey process by the end of the week.

**Next Week's Planned Activities:**

- Team members are going to decide on the web design of the system. Each individual member is going to share their ideas in order to create the best web design; since web design has gained one of the most important issue in a company.
- The team is going to determine the quantities of related materials that are going to be ordered to Tarık Reyhan. These materials are sensors, vibration devices, belt, wristband and cables.