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	[WEEKLY REPORT VI]

Project Name: vtravel -

Travel help for visually impaired people

	The document contains the last week’s achievements and goals for the next week.


Project: vTravel

Overall status: Yellow†
Past Week’s Accomplishments

Dates between: November 11, 2008 – November 17, 2008

· Product and Subassembly Specification, weekly report and weekly assessment sheet submitted.

· Worked on preparing expenditure plan.

· Possible cost reduction methods are discussed.

· Prepared sequence diagrams for the system.

In the meeting we discussed what to put into expenditure plan. After discussing how to write the document, we divided the work among our members and the team decided each member to write his part of the document and Ozgun Citlak to merge the units. Individual works of our members: 

· Ozgun Citlak and Cigdem Ardahan: Prepared sequence diagrams and Ozgun also researched how to record mp3 files.

· Arda Kart and Altug Zaimoglu: Worked on expected costs.

· Kirac Sogutlu: Worked on the expenditure planning.

· Ege Gorgulu: Worked on initial images of the product. 

Next Week’s Goals

Dates between: November 18, 2008 – November 24, 2008

· Discuss how to divide topics for Business plan
· Preparing presentation about the works accomplished.

· Finalize discussions about the components to buy and ordering them.
· Start preparing domain model for the product.

· Finish preparing sequence diagrams for the product.

Duty Allocation

	Schedule item
	Item Owner
	Plan date
	Estimated Completion Date
	Actual or scheduled
	Comments

	Web Site Design
	Ege Gorgulu
	10/6/2008
	10/12/2008
	-
	Suspended

	Survey on expected costs
	Altug Zaimoglu 
	11/4/2008
	11/16/2008
	11/17/2008
	Complete

	Survey on expected costs
	Arda Kart
	11/4/2008
	11/16/2008
	11/17/2008
	Complete

	Expenditure allocation
	Kirac Sogutlu 
	11/4/2008
	11/16/2008
	11/17/2008
	Complete

	Preparing initial images for product
	Ege Gorgulu
	11/4/2008
	11/16/2008
	-
	In Progress: since last two weeks

	Preparing sequence diagrams for product
	Cigdem Ardahan
	11/11/2008
	11/20/2008
	-
	In Progress since last week (75%)

	Preparing sequence diagrams for product
	Ozgun Citlak
	11/11/2008
	11/20/2008
	-
	In Progress since last week (75%)

	Researching about recording mp3 files
	Ozgun Citlak
	11/11/2008
	11/21/2008
	11/17/2008
	Complete

	Preparing domain model for product
	Cigdem Ardahan
	11/18/2008
	12/8/2008
	-
	In Progress 

	Preparing domain model for product
	Ozgun Citlak
	11/18/2008
	12/8/2008
	-
	In Progress 

	Ordering components
	Altug Zaimoglu 
	11/18/2008
	11/24/2008
	-
	In Progress

	Ordering components
	Arda Kart
	11/18/2008
	11/24/2008
	-
	In Progress

	Investigating parts of Business plan
	Kirac Sogutlu 
	11/18/2008
	11/24/2008
	-
	In Progress

	
	
	
	
	
	


Explanation about the comments:

· Completed duties (marked with “Complete”) will NOT be listed in next week’s weekly report.

· Suspended duties (marked with “Suspended”) will be listed in the weekly reports until they are fulfilled or dismissed permanently. Explanation will be given only at the week it is suspended.

· If a work is “In Progress”, then someone is working on it and it is not yet complete. Therefore, these duties are still assigned to the “Item Owner” for the upcoming week and it is not listed on a new line.  The percentage inside parenthesis is the completion percentage of that activity.

† Ordering of Nokia Tablet has been delayed to next week, which increases the critical path time by at least 2 weks.
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