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	[WEEKLY REPORT VIi]

Project Name: vtravel -

Travel help for visually impaired people

	The document contains the last week’s achievements and goals for the next week.


Project: vTravel

Overall status: Yellow†
Past Week’s Accomplishments

Dates between: November 18, 2008 – November 24, 2008

· Expenditure plan, weekly report and weekly assessment sheet submitted.

· Worked on preparing the presentation.

· Possible cost reduction methods are discussed.

· Prepared sequence diagrams for the system.

In the meeting we discussed what to put into presentation. After discussing what to include, we divided the work among our members and the team decided each member to write his part of the document and Ege Gorgulu to prepare the final presentation file. Individual works of our members: 

· Ozgun Citlak: Prepared his part of the presentation.

· Cigdem Ardahan: Prepared her part of the presentation.
· Arda Kart: Prepared his part of the presentation.

· Altug Zaimoglu: Prepared his part of the presentation.

· Kirac Sogutlu: Prepared his part of the presentation.
· Ege Gorgulu: Designed the layout for the presentation. Prepared his part of the presentation.
Next Week’s Goals

Dates between: November 25, 2008 – December 2, 2008

· Discuss how to divide topics for Business plan
· Preparing presentation about the works accomplished.

· Finalize discussions about the components to buy and ordering them.
· Start preparing domain model for the product.

· Finish preparing sequence diagrams for the product.

Duty Allocation

	Schedule item
	Item Owner
	Plan date
	Estimated Completion Date
	Actual or scheduled
	Comments

	Web Site Design
	Ege Gorgulu
	10/6/2008
	10/12/2008
	-
	Suspended

	Preparing initial images for product
	Ege Gorgulu
	11/4/2008
	11/16/2008
	-
	In Progress: since last three weeks

	Preparing sequence diagrams for product
	Cigdem Ardahan
	11/11/2008
	11/20/2008
	11/23/2008
	Complete

	Preparing sequence diagrams for product
	Ozgun Citlak
	11/11/2008
	11/20/2008
	11/23/2008
	Complete

	Preparing domain model for product
	Cigdem Ardahan
	11/18/2008
	12/8/2008
	-
	In Progress: since last week

	Preparing domain model for product
	Ozgun Citlak
	11/18/2008
	12/8/2008
	-
	In Progress: since last week

	Ordering components
	Altug Zaimoglu 
	11/18/2008
	11/30/2008
	-
	In Progress: since last week

	Ordering components
	Arda Kart
	11/18/2008
	11/30/2008
	-
	In Progress: since last week

	Investigating parts of Business plan
	Kirac Sogutlu 
	11/18/2008
	11/24/2008
	11/24/2008
	Complete

	Marketing  plan
	Kirac Sogutlu 
	11/18/2008
	11/30/2008
	-
	In Progress


Explanation about the comments:

· Completed duties (marked with “Complete”) will NOT be listed in next week’s weekly report.

· Suspended duties (marked with “Suspended”) will be listed in the weekly reports until they are fulfilled or dismissed permanently. Explanation will be given only at the week it is suspended.

· If a work is “In Progress”, then someone is working on it and it is not yet complete. Therefore, these duties are still assigned to the “Item Owner” for the upcoming week and it is not listed on a new line.  The percentage inside parenthesis is the completion percentage of that activity.

† Ordering of Nokia Tablet has been delayed to next week, which increases the critical path time by at least 2 weeks.
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