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Project Name: vtravel -

Travel help for visually impaired people

	The document contains the last week’s achievements and goals for the next week. This report is available online at www.visuaid.co.nr  under Downloads. 


Project: vTravel

Overall status: RED†
Past Week’s Accomplishments

Dates between: February 16, 2009 – February 23, 2009
· Weekly assessment sheet submitted.

· Website of Visuaid has been constructed.

The team could not hold a meeting to discuss the problems and inform each other about the processes they are working on. In the following sections, I, Ozgun, have put the response of each member to the email requesting the works they have done for the past week and what needs to be done by next week. As a result, the possible works done by non-responding members is not listed below (and at the next week’s goals part):

· Ozgun has designed website for the project on top of a template and uploaded it to the directory assigned by GE402 assistants. You can visit the site at http://ge402.bilkent.edu.tr/viusuaid or www.visuaid.co.nr. Also prepared this weekly report and grading sheet for next week based on the submissions of other group members. 

· Cigdem has researched about websites that are suitable for visually impaired people’s use.

· Altug, Arda, Kirac, Ege: ?

Next Week’s Goals

Dates between: February 24, 2009 – March 2, 2009
· Reviewing class diagrams 
· Starting implementation

· !! Finalize discussions about the components to buy and ordering them.
Duty Allocation

	Schedule item
	Item Owner
	Plan date
	Estimated Completion Date
	Actual or scheduled
	Comments

	Ordering components
	Altug Zaimoglu 
	11/18/2008
	12/30/2008
	?
	In Progress

	Ordering components
	Arda Kart
	11/18/2008
	12/30/2008
	?
	In Progress

	Advertisement Techniques
	Kirac Sogutlu 
	12/23/2008
	2/11/2008
	?
	In Progress

	Web Site Design
	Ege Gorgulu
	10/6/2008
	2/10/2008
	?
	In Progress 

	Researching about websites for visually impaired 
	Cigdem Ardahan
	2/17/2009
	2/21/2009
	2/23/2008
	Complete

	Developing and deploying website for Visuaid
	Ozgun Citlak
	2/17/2009
	2/24/2009
	2/21/2008
	Complete 

	Class Diagrams and implementation
	Cigdem Ardahan
	2/24/2009
	3/9/2009
	-
	In Progress

	Class Diagrams and implementation
	Ozgun Citlak
	2/24/2009
	3/9/2009
	-
	In Progress

	
	
	
	
	
	


Explanation about the comments:

· Completed duties (marked with “Complete”) will NOT be listed in next week’s weekly report.

· Terminated duties (marked with “Terminated”) indicate that a task is suspended permanently, either because the task became unnecessary or has already been done by another member as part of another task. These tasks will NOT be listed in next week’s weekly report. Explanation will be given only at the week it is terminated.

· Suspended duties (marked with “Suspended”) will be listed in the weekly reports until they are fulfilled or dismissed permanently. Explanation will be given only at the week it is suspended.

· If a work is “In Progress”, then someone is working on it and it is not yet complete. Therefore, these duties are still assigned to the “Item Owner” for the upcoming week and it is not listed on a new line.  The percentage inside parenthesis is the completion percentage of that activity, if available.

† Ordering of Nokia Tablet and especially Sygic SDK has been delayed for months and at this point these processes might cause delays or may halt the testing and subsequent phases. 
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