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	[ge402 WEEKLY REPORT 

spring Xi]

Project Name: vtravel -

Travel help for visually impaired people

	The document contains the last week’s achievements and goals for the next week. This report is available online at www.visuaid.co.nr  under Downloads. 


Project: vTravel

Overall status: GREEN

Past Week’s Accomplishments

Dates between: April 28, 2009 – May 4, 2009

· Continue implementation

Below is the individual works done by members:

· Ozgun and Cigdem have finished implementation phase 2. 

Next Week’s Goals

Dates between: May 5, 2009 – May 11, 2009

· Test implemented parts of project 

· Preparing final report of project

· Preparing demo of project

· Preparing individual parts of presentation 

· Preparing presentation document (PowerPoint Slides)

Duty Allocation

	Schedule item
	Item Owner
	Plan date
	Estimated Completion Date
	Actual or scheduled
	Comments

	Implementation phase II
	Ozgun Citlak 
	4/14/2009
	5/5/2009
	5/5/2009
	Completed

	Implementation phase II
	Cigdem Ardahan
	4/14/2009
	5/5/2009
	5/5/2009
	Completed

	Preparing final report and presentation
	Kirac Sogutlu 
	5/5/2009
	10/5/2009
	
	In Progress

	Preparing final report and presentation
	Arda Kart
	5/5/2009
	10/5/2009
	
	In Progress

	Preparing final report and presentation
	Altug Zaimoglu
	5/5/2009
	10/5/2009
	
	In Progress

	Preparing final report and presentation
	Ege Gorgulu
	5/5/2009
	10/5/2009
	
	In Progress

	Preparing final report and presentation
	Ozgun Citlak 
	5/5/2009
	10/5/2009
	
	In Progress

	Preparing final report and presentation
	Cigdem Ardahan
	5/5/2009
	10/5/2009
	
	In Progress

	Preparing project demo and testing project
	Ozgun Citlak 
	5/5/2009
	10/5/2009
	
	In Progress

	Preparing project demo and testing project
	Cigdem Ardahan
	5/5/2009
	10/5/2009
	
	In Progress


Explanation about the comments:

· Completed duties (marked with “Complete”) will NOT be listed in next week’s weekly report.

· Terminated duties (marked with “Terminated”) indicate that a task is suspended permanently, either because the task became unnecessary or has already been done by another member as part of another task. These tasks will NOT be listed in next week’s weekly report. Explanation will be given only at the week it is terminated.

· Suspended duties (marked with “Suspended”) will be listed in the weekly reports until they are fulfilled or dismissed permanently. Explanation will be given only at the week it is suspended.

· If a work is “In Progress”, then someone is working on it and it is not yet complete. Therefore, these duties are still assigned to the “Item Owner” for the upcoming week and it is not listed on a new line.  The percentage inside parenthesis is the completion percentage of that activity, if available.
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