

Weekly Report 04

I-CEE (Group 8)



İlker Danyal Kanatlı (EE / 20300513 / ikanatli@ug)
Oğuzhan Aras Bulut (IE / 20302558 / obulut@ug)
Esra Dokuzođlu (CS / 20302488 / edokuz@ug)
Berk Korkut (EE / 20402864 / korkutb@ug)
Ekin Kartal (IE / 20401946 / kartal@ug)
Ceren Hasańebi (CS / 20400322 / ceren@ug)

VIBRO-I

Due Date:

06.11.2007

Past Week's Accomplishments:

- ☞ The web design of the system was decided and Ceren has started work on this process.
- ☞ Whole group determined the quantities of related materials that are going to be ordered to Tarık Reyhan. Those materials are sensors (3 pieces), vibration devices (4 pieces), cables, belt, wristband and programming language CD (Matlab). We are also considering implementing embedded software using Microsoft technologies such as MS Robotics Studio, which has implicit simulation. Implicit simulation feature of MS Robotics Studio is predicted to ease testing of our software built in sensor hardware.
- ☞ Oguzhan and Ekin who are most responsible for planning and documentation, respectively, started Business Plan.
- ☞ Oguzhan and Esra visited Altı Nokta Körler Derneği in order to have new perspectives on blindness, to learn their problems in social life and to get exact data about visually impaired people in Turkey.

Next Week's Planned Activities:

- ☞ The web design will be finished.
- ☞ The quality control and the compatibility of the materials, which were ordered, are going to be provided. Probable defects are going to be checked by Esra who is the chef of the Quality-Assurances Department.
- ☞ Business Plan is going to be modified according to exact data gained from Altı Nokta Körler Derneği. These data are going to help calculating forecast and production planning which terms are in Oguzhan's responsibilities.
- ☞ Forecast of the competitor product "Trekker" is going to be calculated by Oguzhan after finding the visually impaired population in USA, where is the domain of the competitor company, according to statistics.